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CDM CAMP DRESSER & McKEE INC.

environmental engineers, scientists, 200 West Adams Street, Suite 1600
planners, & management consultants Chicago, lllinois 60606
312 786-1313

US EPA RECORDS ENTER REGI

i I

Mr. Gregg Kulma

Regional Project Officer

U.S. Environmental Protection Agency
230 South Dearborn Street

Chicago, Illinois 60604

Mr. Paul Bitter

Remedial Project Manger

U.S. Environmental Protection Agency
230 South Dearborn Street

Chicago, Illinois 60604

Subject: Work Plan Approval in Preparation for Project
Close-Out of Reilly Tar and Chemical Site

Work Assignment No.: 76-5L06

Project: REM II - EPA Contract No. 68-01-6939
Document No.: 177-WP1-WP-GDDT-1

Dear Messrs. Kulma and Bitter:

In preparation for close-out of the Reilly Tar and Chemical Site, it
is necessary that a work plan based on costs incurred to date and
close-out costs be approved. The attached Work Assignment Form and
Optional Form 60 in conjunction with this letter will serve as the
complete work plan for this work assignment.

On February 12, 1985, CDM Annandale and Roy F. Weston, Inc.,

received an unsigned Work Assignment from EPA to perform an RI/FS at
the Reilly Tar and Chemical Company Site. On February 28, a signed
copy of the same Work Assignment was received by CDM. One week later,
on March 8, 1985, CDM received a revised Work Assignment (Doc. No.
177-WP1-I0-AUUU-1) from EPA which expanded the RI portion of the
study. In accordance with the revised Work Assignment, CDM submitted
a Work Plan Memorandum (Doc. No. 177-WP1-WM-AVAW-2) to EPA on April 3,
1985. After receiving EPA comments, the Work Plan Memorandum was
resubmitted with an EPA exceptions memo dated April 10. The exception
memo set up a meeting which occurred April 16, 1985 between Roy F.
Weston, Inc., MPCA, USGS and EPA. On April 19, R. M. Bart, Weston’s
Project Manager sent a memo summarizing the results of the meeting to
John W. Hawthorne of CDM, stating that CH M Hill had been assigned the
RI portion of the work and Roy F. Weston had been assigned the FS. On
April 26, 1985, CDM submitted an Interim Work Assignment Amendment

22510743




CAMP DRESSER & McKEE INC.

Mr. Gregg Kulma
Mr. Paul Bitter
May 13, 1988
Page - 2 -

(Doc. No. 177-WP1-EP-BAUW-1) requesting additional LOE hours because
of the new scope of work.

On August 23, 1985, EPA notified CDM in writing that the Reilly Tar
and Chemical Project had been closed out. A Work Assignment
Completion Report (Doc. No. 999-RG5-EP-7777-1) was submitted to EPA on
September 27, 1985.

The Optional Form 60 gives the costs incurred to date on this project
prior to cancellation. Also included in the summary table are the
additional costs estimated to be incurred to close-out the contract.
Currently, 509 LOE hours have been incurred to date at a cost of
$30,125. Total project LOE hours and costs are given in the Optional
Form 60.

Close-out activities will include: preparation and submission of this
work plan, completion of Work Assignment Completion Report,
finalization and invoicing of the Phase II Award Fee, submission of
final invoice and file transfer.

As you are aware, approval of this work plan is necessary before
project close-out can be completed. If you have any questions or if
we can provide any assistance, please call me or the Site Manager, Rik
Lantz.

Sincerely,

CAMP DRESSER & MCKEE INC.

H./Schroeter, P.E.
Regijon V Manager

JHY/RL:wg
tachments

cc: J. Garforth, Contracting Officer, U.S. EPA
R. Quinn, Project Officer, U.S. EPA
J. Kingscott, Region V Coordinator, U.S. EPA
Jun Yoshitani, CDM
Rich Culver, FPC
Document Control
File 177-00

22510/43



PERFORMANCE OF REMEDIAL RESPONSE
ACTIVITIES AT UNCONTROLLED HAZARDOUS
WASTE SITES (REM II)

U.S. EPA CONTRACT NO. 68-01-6939

WORK PLAN
FOR
CLOSE-OUT OF THE REILLY TAR
AND CHEMICAL SITE

MAY 1988

EPA Work Assignment No.: 76-5L06
REM II Document No.: 177-WP1-WP-GDDT-1

Date: 5’//6/38/

Prepared By:

Mi t
REM II Site Manager

Approved By: WA )M Date: f// 5//{ 4

s Zlhroeter, P.E.
JI Région V Manager

e SR,

Approved By:

2251042




REM Il REMEDIAL RESPONSE TEAM

TO:
Mr. iPaul Bitter

U.S. Environmental Protection Agency

‘DATE

' May 26, 1988
SITE NAME
Reilly Tar

SITE NUMBER-" :

FROM: v
'‘REGION

(NAME)TYPE OR

SIGNATURE

INT

Dawn M. Kazmierczak

177
DOCUMENT CONTROL NO. !
177-WP1-WP-GDDT-1 |

~

| Reilly Tar and Chem<-

Preparation for Proj-
ect Closeout of

ical Site (Ref. Doc.
No. 177-WP1-WP-GDDT)

THE FOLLOWING DOCUMENT(S) O HEREWITH O UNDER SEPARATE COVER
ARE TRANSMITTED: ]
O BY MESSENGER O OTHER( )
NO. OF |
TITLE copiES | CIRCULATION
|
| Work Plan Approval in 5

THE DOCUMENTS CAN BE CLASSIFIED A8 THE FOI."'_‘*)WING:

0 APPROVED

‘0 APPROVED
AS NOTED

O FOR YOUR INFORMATION

4 otner:__Disiribution

OO0 RETURNED FOR
CORRECTION
AND RESUBMITTAL

O PER YOUR REQUEST

{0 CLASSIFIED
CONFIDENTIAL

NQTE:

THE LISTED DOCUMENTS ARE TO BE RETURNED TO:

ON THE FOLLOWING DATE:

PREPARED UNDER EPA CONTRACT NO. 68-01-6939

FORM 1004
2/21/85



REMIS: Task Detail by Firm REMIS: JCSUBTASK.RPT

as of 04/23/88 2:;5 : 5/05/8?
SITE 177 - REILLY TAR SITE MANAGER - MICHAEL R. BORT REGION 5 s
WORK ASSIGNMENT 114F - 76-5L06.1 WA MANAGER - MICHAEL R. BORT LEAD FIRM - RFW
Prof Hrs Prof $ Supp Hrs Supp $ Equipment Travel 0DCS Sub Pool W/0 Fees All Fees Total
Phase WPl TTTETTTT TToTTTTm Tmmmmmm ThemmnT mmmmmmTm mmmommoT TmmmTo4mT Tmmmomrmm o TmmmmTmoTY
ADMIN - ADMINISTRATION
Incurred FPC 0 0 0 0 0 0 0 0 0 46 46
CDM 3 302 8 229 0 0 3 0 534 19 553
Subtotal 3 302 g T 229 o o 3 0o 534 64 599
RFW 29 1928 15 294 0 62 5 0 2289 80 2369
Total Incurred: 32 2231 23 523 0 62 8 0 2823 1&5 ) 2968
Budgeted: 42 2400 10 243 0 460 265 0 3368
Variance: 10 169 =12 -279 0 398 257 0 544
DELOE = WORK PLAN MEMO
Incurred FPC 0 0 0 0 0 0 0 0 0 446 446
CDM 1 39 1 20 0 0 28 0 86 212 299
Subtotal 1 T “20 0 0 28 o 86 659 745
CLE 0 0 0 0 0 0 0 0 0 31 31
ICF 0 0 0 0 0 0 0 0 0 429 429
RFNW 53 2304 22 573 0 24 218 0 3119 1091 4210
Total Incurred: 54 2343 23 592 0 24 246 0 -3205 2210 5415
Budgeted: 78 2827 24 583 0 0 260 0 3670
Variance: 24 484 1 -9 0 -24 13 0 464
INTRT - INTERIM RPT.
Incurred FPC 0 0 0 0 0 0 0 0 0 77 17
Subtotal T "o o 0 0 0 0 0 0 77 77
RFW 94 3621 7 230 0 0 3 0 3853 135 3988
Total Incurred: 94 3621 7 230 0 0 3 0 3853 212 4065
Budgeted: 68 2280 24 583 0 490 1220 0 4573
Variance: -26 -1340 17 353 0 490 1217 0 720




REMIS: Task Detail by Firm REMIS: JCSUBTASK.RPT

as of 04/23/88 DATE : 5/05/88
PAGE : 2
SITE 177 - REILLY TAR SITE MANAGER - MICHAEL R. BORT REGION _ 5
WORK ASSIGNMENT 114F - 76-5L06.1 WA MANAGER - MICHAEL R. BORT LEAD FIRM - RFW
Prof Hrs Prof $ Supp Hrs Supp $ Equipment Travel 0DCS Sub Pool W/0 Fees All Fees Total
PRPLN - PROJECT PLAN T 7TTTTTT o TTTmTTTT oTmmmmmTmm o TmmmmmIm mmmmmoTTo TmUmmmTmo Tmmmmmm et
Incurred FPC 0 0 0 0 0 0 0 0 0 8 8
Subtotal 0 o 0 0 0 , ™0 0 o 0 8 8
o
RFH 0 0 7 191 0 *-35 176 0 402 14 416
Total Incurred: 0 o 7 11 o s 116 0o 402 22 Ta24
Budgeted: 28 1293 8 194 0 0 295 0 1782
Variance: 28 1293 1 3 0 -34 118 0 1380
QUALT - QUALITATIVE ANAL
Incurred FPC 0 0 0 0 0 0 0 0 0 4 4
Subtotal 0 0 ""5 - 0 0 i 0 0 0 0 4 4
RFW 0 0 5 205 0 0 0 0 205 7 212
Total Incurred: 0 0 5 205 0 0 0 0 205 11 216
Budgeted: 24 1785 24 583 0 0 100 0 2468
Variance: 24 1785 19 378 0 0 100 0 2263
WKPLN - WORK PLAN
Incurred FPC 0 0 0 0 0 0 0 0 0 323 323
Subtotal T T o o o o 0 o 0o 0 323 “323
CLE 12 579 3 74 0 0 10 0 663 23 686
RFW 317 13268 41 1179 0 705 333 0 15486 542 16028
Total Incurred: 329 13847 44 1253 0 705 344 0 16149 888 17037
Budgeted: 170 7073 64 1553 0 460 625 0 9711
Variance: -159 -6774 20 299 0 -245 281 0 -6438




SITE 177 - .REILLY TAR

WORK ASSIGNMENT 114F - 76-5L06.1

Prof Hrs

Prof $

REMIS: Task Detail by Firm

as of 04/23/88

SITE MANAGER - MICHAEL R. BORT
WA MANAGER - MICHAEL R. BORT

oDcs

REGION

5

LEAD FIRM - RFW

Sub Pool

W/0 Fees

REMIS: JCSUBTASK.RPT

Totals for Phasé WPl

FPC
COM

Incurred

Subtotal
CLE
ICF
RFW

Phase WPl

Total:
Task2-BUD:
Yariance:

Totals for WA 114F

Incurred FPC
CDM
Subtotal
CLE
ICF
RFW
114F Total Incufred:
Budgeted:
Variance:
7]

Supp Hrs Supp $ Equipment Travel
0 0 0 0

9 249 0 0

9 249 0 0

3 74 0 0

0 0 0 0

96 2670 0 826

107 2993 0 826
154 3739 0 1410

46 745 0 583

0 0 0 0

9 249 0 0

) 9 ~-249 0 0
3 74 0 0

0 0 0 0

96 2670 0 826

107 2993 0 826
154 3739 0 1410

46 745 0 583

ocCo

DATE 5/05/88
PAGE 3
A1l Fees Total

904 904
231 852
1135 1756

54 717
429 429
1869 27223
3488 30125
0 25572
-3488 -4553
904 904
231 852
1135 1756
54 717
429 439
1869 27223
T8 GO
1673 4&%5?%%
-1815 -2880



CONTRACT PRICING PROPOSAL | Office of Management and Budget

(Research and Development) | Approval No. -29-R0164
This form 13 for use when (1)submission of cost or |Page No.: | No. of Pages:
pricing data is required and (11) submission for the | |
Optional Form 99 s authorized by contracting officer.| 1 | 3
|
Name of Operator: |Supplies and/or Services to be Furnished:

CDM Federal Programs Corporation |
- |Rei1ly Tar and Chemical
Home Office Address: |Work Plan

13135 Lee Jackson Memorial Highway, Suite 200 |

Fairfax, VA 22033 |

Division and Locations(s) where work to be performed: |Total Proposal Amount: |Solicitation No.

Fairfax, VA and others | $31,403 |W.A. 76-5L08
-- - | |
DETAIL DESCRIPTION OF COST ELEMENTS | TOTAL COST

IRECT MATERTAL |
TERIAL OVERHEAD |
3. DIRECT LABOR: | EST HOURS| RATE/HOUR | EST COST |
-- ! |-~ | !
Prof. LOE Hours | 0| | $0 |

Support Hours | 0| | < $0 | .

TOTAL DIRECT LABOR |///77111111\11111112117\111111111111) $0
- --- ! | !
4. LABOR OVERHEAD: i 0.H. RATE = X BASE= = EST COST i
| 33.6%| 0| $0 |
| 44.0%| SO | $0 |

TOTAL LABOR OVERHEAD |/7//71111171171411711111111\1111711111111) $0
- |
5. SPECIAL TESTING: | |

6. SPECIAL EQUIPMENT: | | $0
7. TRAVEL: | I
TRANSPORTATION: | 3729 |
. PER DIEM SUBSISTENCE | 0 |

TOTAL TRAVEL |//////l/////| $729
---- | |
8. CONSULTANTS " LOE Hours | |
Camp Dresser & McKee Inc. 4 $620 | |
R. F. Weston 493 $27,889 | |
Clement Associates 12 $729 | |
Total Team Subcontractors 509 | $29,238 |
Subcontract Pool I $0 |

TOTAL CONSULTANTS |/7/711111111] $29,238
I

9. OTHER DIRECT COSTS | $0
|

10. TOTAL DIRECT COST AND OVERHEAD | $29,967

11. G & A EXPENSE 5.0% of Cost Items 1,2,3,4,6,7,8b,9 (less Incurred) | $0

3.7% of Cost Item Ba (less Incurred) | $0

13. TOTAL ESTIMATED COST| $29,967
|

14. FEE OR PROFIT See Exhibit A | $1,436
|

15. TOTAL ESTIMATED COST AND FEE OR PROFIT | $31,403



This probosa] is submitted for use 1n conjunction with and 1n response to (Describe RFP, etc.)

Work Assignment No. 76-5L06
and reflects our best estimates as of this date.

TYPED NAME AND TITLE SIGNATURE
Jonathan G. Curtis, Senior Vice President ‘/9

NAME OF FIRM / | DME OF SUBMISSION

CDM Federal Programs Corporation | May 24, 1988

EXHIBIT A - SUPPORTING/SCHEDULE
8. CONSULTANTS

R._F. Weston
Hours $
. Professional Labor Incurred to Date 493 $21,122
Clerical Labor Incurred to Date 96 $2,670
Total Labor 589 $23,792
Travel Incurred to Date $826
Other Direct Costs Incurred to Date $736
Subtotal $25,354
Fee $2,535
Total $27,889

continued on next page

I.Has any Executive Agency of the United States government performed any review of your accounts
or records in connection with any other government prime contract or subcontract within the past

year?

X Yes _ No

Name and address of reviewing office and individual Telephone Number/Extension
USEPA, 150 Causeway ST., Boston, MA, Mr. Paul McKechnie (617)223-0940

II.Wi11 you require the use of any government property in the performance of this proposed
contract?

XK Yes _ No ‘Government property has been furnished under Program Management.

II1.Do you require government contract financing to perform this proposed contract?

X Yes _ No (If yes, 1dentify.):_ Advance payments X Progress payments _ Guaranteed loans

IV.Do you now hold any contract for the same or similar work called for by this contract?
X Yes _ No (If yes, 1dentify.): This is an amendment to Contract No. 68-01-6939

V.Does this cost summary conform with the cost principles set forth in Agency regulations?
X Yes _ No




Exhibit A (continued)

8. CONSULTANTS (continued)
Clement Associates
Professional Labor Incurred to Date
Clerfcal Labor Incurred to Date
Total Labor
Other Direct Costs Incurred to Date

Subtotal
Fee

Total

14. FEE OR PROFIT
BASE
PHASE 1 AWARD
PHASE 2 AWARD

Total Fee

Hours $



i
CONTRACT PRICING PROPOSAL | Office of Management and Budget

(Research and Development) | Approval No. 29-R0184
This form 1s for use when (1)submission of cost or |Page No.: | No. of Pages:
pricing data is required and (11) submission for the | |
Optional Form 99 1s authorized by contracting officer.| 1 | 2
-1
Name of Operator: |Supplies and/or Services to be Furnished:

Camp Dregser & McKee Inc. |
|Rei11y Tar and Chemical
Home Office Address: |Work Plan

One Center Plaza |

Boston, MA 02108 |

Division and Locations(s) where work to be. performed: |Total.Proposal Amount:. |Solicitation No.

Fairfax, VA, Chicago, IL, and others | $620 |W.A. 76-5L06
| I
DETAIL DESCRIPTION OF COST ELEMENTS || TOTAL COST.
IRECT MATERIAL , — 1
TERIAL OVERHEAD |
3. DIRECT LABOR: See Exhibit A | EST HOURS | RATE/HOUR i EST COST |
| | | -|
Professional LOE | 4 | | $130 |
Support Hours i 9 | | $95 |
TOTAL DIRECT LABOR |/7771717111V11111111170\111111111111}) $225
| I | -
4. LABOR OVERHEAD: | 0.H. RATE | X BASE= | EST COST |
| I | - |
Overhead | 161.90%| $225 | $364 |
| I | |
TOTAL LABOR OVERHEAD [/7/711111171\111111111120\111111111111] $364
-- !
5. SPECIAL TESTING: | |
6. SPECIAL EQUIPMENT: | | $0
7 . TRAVEL 3 | |
TRANSPORTATION | $0 |
. PER DIEM SUBSISTENCE | $0 |
TOTAL TRAVEL |/7//11111111] $0
I l
8. CONSULTANTS LOE Hours _ |
I |
| |
Total Team Subcontractors | $0 |
Subcontract Pool | $0 |
TOTAL CONSULTANTS |//7/1/71111111) $0
l -
9. OTHER DIRECT COSTS See Exhibit A | $31
- |
10. TOTAL DIRECT COST AND OVERHEAD | $620
11. GENERAL AND ADMINISTRATIVE EXPENSE 0.00%| $0
12. ROYALTIES |
13. . TOTAL ESTIMATED COST| $620
-
14. FEE OR PROFIT See CDM FPC OF60 | $0
-- |
15, TOTAL ESTIMATED COST AND FEE OR PROFIT | $620




This proposal is submitted for use in conjunction with and in response to (Describe RFP, etc.)
'Work Assignment No. 76-5L06
and reflects our best estimates as of this date.

TYPED NAME AND TITLE | SIGNAT E

Jonathan G. Curtis, Senfor Vice President |

NAME OF FIRM 1 DATE or SUBMISSION
Camp Dresser & McKee Inc. | May 24, 1988

EXHIBIT A - SUPPORTING SCHE

3. DIRECT LABOR

Category Hours ‘Rate $
. Professional Incurred to Date 4 $130
Professfional Total 4 $130
Support Incurred to Date 9 $95
Support total 9 $95
Direct Labor 13 $225

9. OTHER DIRECT COSTS
0DCs Incurred to Date $31

Total Other Direct Costs $31

‘ N

I.Has any Executive Agency of the United States government performed any review of your accounts
or records in connection with any other government prime contract or subcontract within the past

year?

X Yes _ No

Name and address of reviewing office and individual Telephone Number/Extension
USEPA, 150 Causeway ST., Boston, MA, Mr. Paul McKechnie (617)223-0940

II.W17 you require the use of any government property in the performance of this proposed
contract?

X Yes _ No Government property has been furnished under Program Management. ,

II11.00 you require government contract financing to perform this proposed contract?
X Yes _ No (If yes, identify.):_ Advance payments X Progress payments _ Guaranteed loans

IV.Do you nown hold any contract for the same or similar work called for by this contract?
X Yes _ No (If yes, identify.): This is an amendment to Contract No. 68-01-6939

V.Does this cost summary conform with the cost principles set forth 1n Agency regulations?
X Yes _ No




USEPA WORK ASSIGNMENT FORM
|.wouussoemﬁqum1'mr :
eroectrave. R€111y Tar and Chemical contracor. CDM/Weston wonAsEETae: £ 0=5L06
ACTMTY: RI/FS gPACONTRACTNO:  68-01-6939 REVISION NO
DATE: May 10, 1988 conractorcontrouno:  Doc. #7177 —] MODIFICATION NO.:
MG‘.EW)
2. DESCRIPTION OF .
darth i O AMENOMENT o Ao N [ DRECTION MEMORANDUM | X8 COMPLETION NOTICATION
W WO (NO ATTACHMENTS)
E] ":"smslscouxim + Change in LOE, of X nmgmm,v o::u.g.:. budget + Contractor oniginates
schedule, and LOE s RSN 1 work i  Regional determinaton
* Add sddional tasks * Revise expendiure level i
* Complets SOW estmated o knds AMENDMENT TO FINAL = When signed by CO
budget and scheduies WORK PLAN APPROVAL * Minor shift within SOW this consitutes &
INCREMENTAL O - Changein LOE, scope or : ®0p work order
APPROUAL N R s Sl e g
(meudoOF‘Ous:Mn) LOE spproved by EPA CO)
EPA REGION/
EPA REGION EPA REGION/ HEADQUARTERS EPA REGION CONTRACTOR
‘ 3 BUDGET INFORMATION
; ‘ : INTERIM BUOGET &
wmrtmm GRess WORK PLAN BUDGET mmar‘
i | (TECHMICAL LOE) o (TECHNICAL LOE) " (TECHNCALLOS) @
CURRENT 53,000 ' N Uik :
THIS AGTION 509 31,403
s 509 21,403 4
“One u.l.- m.n:;'::td {1) ESTABLISHED BY
EPA ssimated LOE hours of antrs WA * INGLLIDES FEES “INCLUDES FEED RPMFPO
4. WA COMPLETION DATE
CURRENT: Mav 10. 1988 REVISED:
5. EPA COMMENTS: oy :
This project will be closed out.
EPA IGNATURES:
1%7///&76% REGIONAL PAOIECT MANAGER CATE
{ DATE : PHONE:
_m_ REGIONAL PROJECT OFFICER DATE
CD APPROVED AS SUBMITTED
D APPAOVED WITH CHANGES
D NOT APPROVED
SIGNATURE OF CONTRACTING OFFICER DATE APPROVED

cC:
EPA Project Otficer
RPOMRPM

Comractor

EPA Contracting Officer (when only
expenditure mn column is used)

= EL is Never to Exosed Total Funding Recsived
UPDATE 21287

ATTACH STATEMENT OF WORK

(PER DESCRIPTION OF ACTION)




WORK ASSIGNMENT FORM (WAPF) INSTRUCTIONS

1. WORK ASSIGNMENT INFORMATION

Project Nams - Site name or asagnment abbreviation as stated.in the WA,
Contractor - Pnme contractor

Werk Assignment No - Number of the WA task as stated.in the master contract.
Activity - The aamty that 18 being performed.

EPA Contrsct No. - Number of master contract-under which work is being performed.
Revision Ne. - “Intiaf’ for new WA, Each subsequent submission of the WAF will be
saquentiatly. numbered (1.2,3.4 ) lor each approved submssion. Shouid be assigned by the EPA
Co.

«  Date - Date the form s prepared

. Contractor Control'Ne. - Number assigned by the Contractor as internal control.

+  Modification No. - To be supphed by.the EPA Contracting Officer

2. DESCRIPTION.OF ACTION

+  New Work Assignment -Checked by EPA upon iassuance of new WA,

. interim Amendment - Checkad for all revisiona to a WA (pnor to WP approval) which changes SOW,
LOE, dollars, entire project schedule, or adds addtional Contractor tasks. This action requires the
antached submssion of :a SOW, budget spreadsheels (which present the estimated budget by lask),
and & detated achedule of intenm tasks.

«  Incremental Funding - Is given through an EPA contract modification. is used when the current
funding level 18 not sutficient compared 1o the aproved work plan. Prowdes addttional funds tor a
project at any time when that project 18 anly partiaily lunded.

»  Partial WP Approval - Checked when WP is approved as partial-Altachments include SOW. budget as
summarized on signed SF-1411 or OF-50, and schedule.

o Final WP Approval - Chacked when WP is approved as final. Attachments include SOW, budget as
summanzed on signed SF-1411 or OF -0, and schedule.

« Amendment to Final WP Approval - Chacked when the linal approved WP is revised 10 reflect
a change in SOW, budget or schedule. This action requires the altached submussion of a change
m the SOW, budgel spreadsheets summanzed on signed SF-1411.or OF-60, and/or detaded
schedule with explanalion as appropriale, and any required supporting informanon. May require
additional funding and purchase request.

+  Technical Direction Memoarandum - Chacked when the cxscution of the WP is phased and the
‘phasing of the work is within the approved SOW, budgst, and schedule. This action, which »
approved atithe EPA Regional level, requires the attached submiasion of ¢ SOW, budget, and
schedule to define the phased work:t0 be pedormed within the timas of the approved WP.

»  Work Assignment Completion Notification - Checked and submited by the Contractor upon
compistion of the work assignment. 'EPA CO signature will congtitute a stop work order. There are
no attachments,

3. BUDGET INFORMATION - inali cases. LOE shown wil ba strictiy technical LOE, The accomoanyng
©  spmadahents will show nan-iechrucal LOE i firm'a overhead struciure recuices,

»  Current - Show the moat recent cost data consistent with the WA siatus.

«  This Action - Show the budget change beng proposed in accordance with the WAF action being
requested.

*  Total - Show the summation of the current and this action lines that will become the new
CURRENT when spproved.

+  Total Funding Receiveq - Total dollar amount which has been autharized for the WA by the EPA CO
through contract modifications.

+  Interim Sudget - The approved current budget for the WA pnor to final WP approval.

+  Approved WP Budgat - The approved total budget for the WA reflecting lachnical L OF and tatal

Must be supporied by SF-1411 or OF 80. This Includes partial work plan approvals.

+  Expenditure Limit.(EL) - The budget authonzed by the.EPA APMiand RPO for use by the Coniractor
Theee columna wi normally be used (o track phased expenditure Emits assoGiated . with phased WA.
R afiows the EPA Region (o release partial funds associaled wilh the phase of work beng
sccomplished and it-aliows the responsiidy for the monionng and realiocation of ihese fundato ', -
remain ot the Regronal level. This allows for better control whie reduang spproval delays. The EL's
mbuuﬁiudlmm The EL wril be set by Regional EPA.

4. WA COMPLETION DATE - Idenidies the date upon.which the mn WA - to be completed and allows for
the tracking of revisions to this date.

S. EPA couysurs - Used for EPA commenis it addhonal explanation is needed.

6. APPROVAL - Sgnature blocks lor document approval by delined stages ol the WA and approval'achion laken
by the EPA CO Approval ol the CO will be required in ail cases exceplihe Expendture Limd column The EPA
Regional RPM/RPO may approve € rpendilure Limits provided Ihe amount 1$ wilhin 1he-total funding received
and the work 1s consisient ‘mih 'ne@ approved WP and schedule Upon approval ol'the Expenditure Limd dy:the
EPA Region. a copy shall be sent 1a the EPA CO PQiby ine‘Region





